

Status of Key RECD Action Items - 19 January 1988

25X1

25X1

Cafeteria

25X1

Cafeteria opened with limited service on 13 Jan.
Construction on permanent facility began on 17 Jan.

25X1

Video Reproduction

With the exception of the air-conditioning and electrical equipment, the construction is 95 percent completed. P&PD can now start the installation of equipment racks.

SECRET